



Durham - Chapel Hill - Carrboro
Metropolitan Planning Organization Board
August 14, 2019

FY 2018-2027 TIP Amendment #14 Summary Sheet

See full report for additional information on each project.

- **C-4928 Morreene Road Bike-Ped:** Delay ROW from FY19 to FY20 and Construction from FY20 to FY21.
- **C-5605E Durham Bike Lanes:** Add CMAQ funding for Construction in FY19.
- **C-5605H Durham Downtown Wayfinding:** Add CMAQ funding for Construction and move Construction to FY20.
- **C-5605I Durham Bicycle Boulevards:** Add CMAQ funding for Construction in FY19.
- **EB-5703 LaSalle Street Sidewalks:** Delay Construction from FY20 to FY22.
- **EB-5704 Raynor Street Sidewalks:** Delay Construction from FY19 to FY21.
- **EB-5708 NC 54/NC 55 Sidewalks:** Delay Construction from FY20 to FY22.
- **EB-5715 North Duke Street Sidewalks:** Delay ROW from FY19 to FY20 and Construction from FY20 to FY22.
- **R-5785 Division 5 ADA Upgrades:** Add Construction funds in FY20.
- **R-5787 Division 7 ADA Upgrades:** Add Construction funds in FY20.
- **R-5788 Division 8 ADA Upgrades:** Add Construction funds in FY20.
- **TA-6669 Expansion Vehicles for CRX Route:** Move 5307 Capital funding from FY18 to FY20.
- **U-5518 US 70 Upgrade:** Delay ROW and Construction to FY20.
- **U-5745 NC 751-University Drive Roundabout:** Add bond funding for Engineering phase.