

MEMORANDUM

To: DCHC MPO Board
From: DCHC MPO Lead Planning Agency
Date: May 11, 2022
Subject: Lead Planning Agency (LPA) Synopsis of Staff Report

This memorandum provides a summary status of tasks for major DCHC MPO projects in the Unified Planning Work Program (UPWP).

- Indicates that task is ongoing and not complete.
- ✓ Indicates that task is complete.

Major UPWP – Projects

Triangle Regional Model Update

- ✓ Completed
- Rolling Household Survey – nearing completion

Prioritization 6.0/FY 2024-2033 TIP Development

- ✓ LPA Staff develops initial project list – March-April 2019
- ✓ TC reviews initial project list – May 2019
- ✓ Board reviews initial project list (including deletions of previously submitted projects) – June 2019
- ✓ SPOT On!ine opens for entering/amending projects – October 2019
- ✓ MPO submits carryover project deletions and modifications – December 2019
- ✓ Board releases draft SPOT 6 project list for public comment – February 2020
- ✓ Board holds public hearing on new projects for SPOT 6 – March 2020
- ✓ Board approves new projects to be submitted for SPOT 6 – March 2020
- ✓ MPO submits projects to NCDOT – July 2020
- ✓ LPA staff conducts data review – Spring 2021
- ✓ LPA updates local ranking methodology – May 2021
- ✓ Board approves local ranking methodology – June 2021
- ✓ NCDOT announces cancellation of SPOT 6 – August 2021
- ✓ NCDOT releases quantitative scores for SPOT 6 – November 2021
- ✓ SPOT Workgroup releases methodology for FY2024-2033 STIP – January 2022
- ✓ NCBOT approves methodology for FY2024-2033 STIP – February 2022
- ✓ Preliminary STIP released – April 2022
- NCDOT coordination with DCHC MPO on Preliminary STIP – Summer 2022
- STIP “swaps” submitted to NCDOT – September 2022
- Draft STIP released – December 2022
- Board of Transportation adopts FY2024-2033 STIP – June 2023
- MPO Board adopts FY2024-2033 MTIP – September 2023

US 15-501 Corridor Study

- ✓ 3rd public workshop: evaluate alternative strategies – October 2019
- ✓ Stakeholder meetings to discuss Chapel Hill cross-section, northern quadrant road, New Hope Commons access – completed August 2020
- ✓ Board releases final draft for public comment – September 2020
- ✓ Board holds public hearing on final draft – October 2020
- ✓ Release RFI for second phase of study – March 2021
- ✓ Develop RFQ for second phase of study – May 2021

- Update Board on second phase of study – Summer 2022

US 70 Corridor Study – Durham

- Execution of Contract with Consultant – May 2022

US 70 Corridor Study – Orange

Project Development/NEPA

- I-40 Widening – Orange County

Congestion Management Plan