

Transportation Improvement Program Amendment #12
 Summary Sheet

Amendments requested by NCDOT

- **B-5674 Bridge Replacement US 15/501 (Roxboro Street) over Cornwallis Road:** Delay CON from FY24 to FY25.
- **B-5674 US 15/501 Bridge Replacement:** Delay ROW from FY22 to FY23 to allow additional time for planning.
- **C-5181 Jones Creek Greenway:** Increase project budget in FY23 with updated figures now that plans are at 90%. Delay CON from FY22 to FY23.
- **C-5650 South Greensboro Street Sidewalks:** To allow additional time for planning and design. Delay CON from FY23 to FY24.
- **C-5702D Clean-fuel Outreach and Awareness:** Add funding in FY22 and FY23.
- **C-5702E Clean Energy Technology Center:** Add funding in FY22 and FY23.
- **EB-5904 Durham Beltline Trail:** Delay CON from FY22 to FY23 to allow additional time for design.
- **EL-4828A Morgan Creek Greenway (Carrboro):** Delay CON from FY22 to FY23.
- **HL-0045 Bridge Repair Exchange Park Lane over Eno River:** Delay CON from FY22 to FY23.
- **HO-0005 Statewide ITS Device Operations:** Increase funding in FY22 to FY24.
- **HS-2005C NC 54 and NC 55 Install Pedestrian Refuge Islands:** Delay CON from FY22 to FY23.
- **HS-2005E US 15/501 Install Guardrail:** Delete ROW phase as no ROW acquisition and utility relocation is required. Accelerate CON from FY23 to FY22 at the request of division.
- **I-5941 I-85 Pavement Rehabilitation:** Accelerate CON from FY25 to FY24 for strategic letting purposes.
- **I-5995 I-40 Pavement Rehabilitation:** Revise project description to include I-5996 scope and accelerate CON from FY27 to FY25 for strategic letting purposes at the request of division.
- **I-5998 I-540 Pavement Rehabilitation:** Accelerate CON from FY26 to FY25 for strategic letting purposes.
- **P-5706 East Durham Rail Siding and Grade Separations:** Delay ROW and UTL from FY22 to FY23.
- **TU-0011 Statewide 5304 Program Funds:** Modify funding in FY22.
- **TU-0014 ITRE Technical Assistance to IMD:** Add funding in FY23.

- **TU-0015 ITRE ADA Training:** Add funding in FY23.

Locally Administered Projects Program amendments for FY23

- **C-5605J TJCOG TDM:** Add \$568,065 in CMAQ in FY23.
- **EB-5721 Fordham Boulevard Sidepath (Orange County Bicycle Route 1):** Add \$160,000 in TAPDA for CON in FY22.
- **EB-5904 Duke Belt Line Trail:** Change project name from Duke Belt Line Trail to Durham Rail Trail and add RAISE Grant funds.
- **EL-4828 Morgan Creek Greenway (Chapel Hill):** Add \$623,432 in TAP-DA and add \$646,568 in STBGDA in FY23 and FY24.
- **TL-0018 Fordham/Easttowne Bus Stop Improvements:** Delay CON to FY23.
- **TU-0006 Wake-Durham Bus Plan:** Add funding in FY23.
- **U-4726HO Carpenter-Fletcher Bike/Ped:** Change CON funding source from STBGDA to STBG-Any and delay CON to FY23.
- **U-4727:** Add programming for future years of UPWP using FY23 as a base year and increasing by 5% each year.

New Locally Administered Projects Program for FY23

- **BL-0063 Horton Road Sidewalk:** Initial submission; add \$287,295 in CMAQ in FY23 for Design, \$456,750 in FY23 for ROW, and \$220,489 in FY24 for CON.
- **TL-0025 NC 54 Falconbridge Transit Access:** Initial submission; Add \$150,668 in CMAQ and \$752,652 in STBGDA in FY23 for CON.