

## MEMORANDUM

**To:** DCHC MPO Board

**From:** DCHC MPO Lead Planning Agency

**Date:** April 8, 2015

**Subject:** **Lead Planning Agency (LPA) Staff Report**

---

This memorandum provides a summary status of tasks for projects in the FY 2014-2015 Unified Planning Work Program.

- Indicates that task is ongoing and not complete.
- ✓ Indicates that task is complete.

### **FY 2014-2015 Unified Planning Work Program (UPWP) – Projects**

#### **Comprehensive Transportation Plan (CTP)**

- ✓ Deficiency Analysis – December 2014-January 2015
- ✓ Release Draft CTP Deficiency Analysis for Public Comment – February 2015
- ✓ Draft CTP Deficiency Analysis Coordination with local agencies – February 2015
- Draft CTP to Local Jurisdictions - August 2015
- MPO Adopt CTP – October 2015
- NCDOT BOT Adopt CTP – December 2015
- Final CTP documentation and distribution – December 2015

#### **MPO Community Viz. Scenarios Planning and Visualization -2.0**

- ✓ Field verification – Complete
- ✓ Consultant Selection – October 2014
- ✓ Focus Groups/Delphi Process – FY 2015 – underway
- Model update and testing – FY 2015
- Model/Scenario Building – FY 2015

#### **2014/2015 Base Year Data Collection (Traffic/Travel Time/Crash/Transit)**

- ✓ Data collection (Volume/Trucks/Travel Time/Speed) – Fall 2014
- Data collection (Volume/Trucks/Travel Time/Speed) – Spring 2015
- Transit data collection – Fall 2014/Spring 2015 – underway

#### **GIS Online (AGOL)/Data Management**

- ✓ AGOL integration with the DCHCMPO Website – September 2014
- ✓ Portal for public interactive mapping – On going
- ✓ Maintenance and updates – On gong

#### **MPO Congestion Management Process CMP**

- ✓ 2014 Report – Under review
- ✓ Mobility Report Card – Draft report under review

- Congestion monitoring – Continuously – On going

#### **MPO Website Update**

- ✓ Mapping integration – September 2014
- ✓ Content Editor & System Administration Training – September/October 2014
- ✓ Quality Assurance & Technology Transfer
- ✓ Agenda Portal – September/October 2014
- ✓ Launch Stage/Testing – January 26, 2015
- Post Launch Services

#### **Triangle Regional Model Update**

- Household Survey – Pilot February-June 2015
- Onboard Transit Survey – Pilot February-June 2015
- Parking Survey – underway
- Household Survey – October 2015-January 2016
- Onboard Transit Survey – October 2015-January 2016

#### **Prioritization 3.0/STI/ FY 2016-22 TIP**

- ✓ Approval of points – August 13, 2014
- ✓ Submission of points to NCDOT – August 29, 2014

#### **MPO Environmental Justice (EJ) Report**

- ✓ Review of Draft Environmental Justice Report by NCDOT/FHWA – January 2015
- ✓ Release Draft Environmental Justice Report for Public Comment – February 2015
- MPO Board approves Environmental Justice Report – April 8 2015

#### **MAP-21 Performance Measurement**

#### **Draft TIP**

**Regional Freight Plan** – Consultant Selection/Contract Approval Underway

#### **Regional/State Coordination**