

**DURHAM • CHAPEL HILL • CARRBORO**  
**METROPOLITAN PLANNING ORGANIZATION**

101 City Hall Plaza • Durham, NC 27701 • Phone (919) 560-4366 • dchcmpo.org



**June 8, 2022**

TO: DCHC MPO Board  
 FROM : Kayla Peloquin, Transportation Planner, DCHC MPO  
 SUBJECT: Draft FY2024-2033 STIP

**Summary.** On April 25, 2022, NCDOT released the first version of the draft FY2024-2033 State Transportation Improvement Program (STIP). NCDOT has created a new process to allow MPOs and RPOs to swap projects to better align projects and schedules with their priorities. All swaps must be agreed to by NCDOT and the MPO and are due by September 30, 2022.

**Background.** The preliminary draft FY2024-2033 STIP is the first new STIP to be developed since the current FY2020-2029 STIP. While normally done on a two-year cycle, this STIP cycle is four years (the maximum allowed by FHWA). Due to recent fiscal constraints at NCDOT, the cancellation of Prioritization 6.0 was announced in the fall of 2021, and the FY2024-2033 STIP does not include projects submitted in Prioritization 6.0; it only includes projects funded in the FY2020-2029 STIP.

Projects in the first five years of the STIP (through FY2028) are considered committed, meaning they will not be subject to re-evaluation. They are labeled as “scheduled for delivery” in the STIP under the column “current prioritization status”. However, projects in the last five years (FY2029 or later) are listed as “will be reprioritized,” meaning they must go through Prioritization 7.0. Projects that are shown as “not funded” will automatically be reprioritized as well as part of Prioritization 7.0.

The draft STIP this cycle is in an excel spreadsheet format to allow for sorting and filtering. The spreadsheet has two tabs, the first of which contains the full draft STIP, and the second contains projects eligible for swaps, which is a subset of all projects included in the first tab. The full draft STIP has been provided for review.

**Issues.** In late 2021 the SPOT Work Group and the North Carolina Board of Transportation approved a process for the development of the FY2024-2033 STIP. This process allows for the opportunity to “swap” projects at this stage of the STIP development in order to provide some flexibility and input from the MPOs. MPOs may request swaps of projects that are currently not in the draft STIP for those that are. However, there are certain conditions that must be met by the proposed swaps, including:

- The cost of project(s) swapped in must be within 10% of the cost of project(s) being swapped out;
- Projects swapped must not affect the overall budget for the committed and non-committed timeframes;
- The normalization policy (90% highway, 4% non-highway, 6% flex) must not be violated as a result of the swaps;
- Projects to be “swapped in” must be in the current FY2020-2029 STIP; and
- The swaps must be agreed to by the NCDOT Division Engineer for that Division.

**DURHAM • CHAPEL HILL • CARRBORO**  
**METROPOLITAN PLANNING ORGANIZATION**

101 City Hall Plaza • Durham, NC 27701 • Phone (919) 560-4366 • [dchcmpo.org](http://dchcmpo.org)



MPO staff is currently reviewing the draft STIP to determine potential swaps, both for bringing projects into the FY2024-2033 STIP that are currently not funded, as well as moving projects into the committed portion of the draft STIP from the latter five years. MPO staff will work with local staff over the next few weeks to review potential swaps and make sure they are consistent with local priorities.

While not required by the guidelines, meeting the above criteria will be easier if swaps are done with projects within the same NCDOT division/county.

Swaps are due to NCDOT by September 30. While not required, MPO staff believes that any swaps should be endorsed by a resolution of the MPO Board. Therefore, approval will be needed by the Board at its September 14 meeting. MPO staff will present proposed swaps at the July TC and August Board meetings, so that a final review and approval can take place at the August TC and September Board meetings. A full schedule for the remainder of the STIP development is provided below.

**Schedule.** Below is the anticipated schedule for STIP development.

- June 8, 2022 – Introduction to MPO Board
- June/July – Work with local jurisdictions and NCDOT to determine proposed swaps
- July 27, 2022 – Review proposed swaps with TC, receive feedback
- August 10, 2022 – Review proposed swaps with MPO Board, receive feedback
- August 24, 2022 – TC makes recommendation on swaps to MPO Board
- September 14, 2022 – MPO Board votes to approve swaps
- September 30, 2022 – Project swaps due to STIP managers
- December 2022 – NCDOT releases revised draft STIP
- Spring 2023 – Draft STIP public comment period
- June 2023 – STIP approved by NC Board of Transportation
- September 2023 – DCHC MPO approves FY24-33 TIP

**DURHAM • CHAPEL HILL • CARRBORO**  
**METROPOLITAN PLANNING ORGANIZATION**

101 City Hall Plaza • Durham, NC 27701 • Phone (919) 560-4366 • dchcmo.org



**Projects.**

The tables below include the prominent DCHC MPO projects included in the draft STIP.

**Highway**

STIP ID	Description	County	FY20-29 STIP		FY24-33 STIP	
			ROW	CON	ROW	CON
<b>HS-2005C/D</b>	NC 54 and NC 55 install concrete pedestrian refuge islands in all quadrants and install traffic signal	Durham	N/A	2022	N/A	2022
<b>I-0305</b>	I-85 add lanes from West of SR 1006 (Orange Grove Rd) to West of SR 1400 (Sparger Rd)	Orange, Durham	2029	After 2029	2029 or later	2029 or later
<b>I-3306AC</b>	I-40 at NC 86 upgrade to superstreet from Northwood Dr to ramp collector/distributor at I-40 Interchange	Orange	2024	2026	2028	2030
<b>I-5707</b>	I-40 from NC 55 to NC 147 construct westbound auxiliary lane	Durham	2024	After 2029	2028	2031
<b>I-5967</b>	I-85 and SR 1009 (S Churton St) interchange improvements	Orange	2025	2028	2029 or later	2029 or later
<b>I-5984</b>	I-85 and NC 86 upgrade interchange	Orange, Durham	2027	2029	2029 or later	2029 or later
<b>I-6006</b>	I-40 convert facility to a managed freeway with ramp metering and other ATM/ITS components from NC 54 (Exit 273) to SR 1728 (Wade Ave)	Durham	2028	2029	2029 or later	2029 or later
<b>I-6010</b>	I-85 / US 15 add lanes from East of SR 1827 (Midland Terrace) to SR 1632 (Red Mill Rd)	Durham	2029	After 2029	N/A	N/A
<b>P-5706</b>	East Durham railroad safety project including and grade separations and road closures	Durham	2022	2027	2022	2028
<b>R-5821</b>	NC 54 from SR 1006 (Orange Grove Rd) to SR 1107 / SR 1937 construct operational improvements including bike/ped accommodations	Orange	2026	2028	N/A	N/A
<b>R-5825</b>	NC 751 at SR 1731 (O'Kelly Chapel Rd) upgrade and realign intersection	Chatham	N/A	2022	N/A	2023
<b>U-5516</b>	US 501 (Roxboro Rd) intersection improvements at SR 1448 (Latta Rd) and SR 1639 (Infinity Rd)	Durham	2025	2027	2026	2028
<b>U-5518</b>	US 70 upgrade roadway to improve capacity, safety and traffic operations including interchanges at various locations	Durham	2025	2026	2025	2026
<b>U-5717</b>	US 15/501 at SR 1116 (Garrett Rd) convert at-grade intersection to interchange	Durham	Underway	2026	Underway	2026
<b>U-5720</b>	US 70 (Miami Blvd) upgrade to controlled-access facility and convert SR1811 at-grade intersection to interchange	Durham	2027	After 2029	2029 or later	2029 or later

# DURHAM • CHAPEL HILL • CARRBORO METROPOLITAN PLANNING ORGANIZATION

101 City Hall Plaza • Durham, NC 27701 • Phone (919) 560-4366 • [dchcmpo.org](http://dchcmpo.org)



<b>U-5774</b>	NC 54 upgrade I-40 interchange and roadway corridor	Orange, Durham	2029	After 2029	2029 or later	2029 or later
<b>U-5823</b>	Woodcroft Parkway Extension construct roadway on new alignment from SR 1116 (Garrett Rd) to NC 751	Durham	2024	2025	2024	2025
<b>U-5845</b>	SR 1009 (S Churton St) from I-40 to Eno River widen to multi-lanes	Orange	2026	2029	2027	2029
<b>U-5934</b>	NC 147 from I-40 to future EEC add lanes and rehabilitate pavement	Durham	2028	2028	2029 or later	2029 or later
<b>U-5937</b>	NC 147 (Durham Freeway) from SR 1127 (W. Chapel Hill St) to Briggs Ave construct auxiliary lanes and operational improvements	Durham	2027	After 2029	2029 or later	2029 or later
<b>U-6021</b>	SR 1118 (Fayetteville Rd) from Woodcroft Pkwy to Barbee Rd widen to 4-lane divided facility with bike/ped accommodations	Durham	2029	After 2029	2029 or later	2029 or later
<b>U-6067</b>	US 15/501 at I-40, Mount Moriah Rd, and Southwest Durham Parkway improve interchange/intersection area	Durham	2029	After 2029	N/A	N/A
<b>U-6120</b>	NC 98 (Holloway Street) add safety improvements, widen to add median, bicycle lanes, sidewalks, transit stop improvements, and traffic signals	Durham	2029	After 2029	N/A	N/A
<b>U-6192</b>	US 15/501 from US 64 Bypass to SR 1919 (Smith Level Rd) convert remaining non-synchronized sections of facility to synchronized street	Chatham	2026	After 2029	2029 or later	2029 or later

**DURHAM • CHAPEL HILL • CARRBORO**  
**METROPOLITAN PLANNING ORGANIZATION**

101 City Hall Plaza • Durham, NC 27701 • Phone (919) 560-4366 • dchcmo.org



**Bicycle and Pedestrian**

STIP ID	Description	County	FY20-29 STIP		FY24-33 STIP	
			ROW	CON	ROW	CON
BL-0028	SR 1127 (Chapel Hill St); W Club Blvd construct buffered bicycle lanes	Durham	N/A	2023	N/A	2023
BL-0030	US 15/501 construct buffered bicycle lanes	Durham	N/A	2022	N/A	2022
BL-0031	Various locations - construct bicycle accommodations	Durham	N/A	2023	N/A	2023
BL-0044	NC 54 Construct sidewalk and install pedestrian signals, crosswalks, and refuge islands	Orange	2022	2023	2022	2023
C-4928	SR 1317 (Morreene Rd) from Neal Rd to SR 1320 (Erwin Rd) construct bike lanes and sidewalks	Durham	2022	2023	2022	2023
C-5181	Jones Creek Greenway construct a foot bridge and paved trail	Orange	N/A	2022	N/A	2022
C-5183B	SR 1945 (S Alston Ave) construct sidewalks from SR 1171 (Riddle Rd) to Capps St	Durham	N/A	2022	N/A	2022
C-5650	SR 1919 (Smith Level Rd) / S Greensboro St construct sidewalk on one side	Orange	2022	2022	2022	2023
EB-5703	Lasalle St construct sidewalks on both sides from Kangaroo Dr to Hillsborough Rd and on one side from Hillsborough Rd to Sprunt Ave	Durham	2022	2022	2022	2022
EB-5704	Raynor St from N Miami Blvd to N Hardee St construct sidewalk on one side of street	Durham	2021	2022	2021	2022
EB-5708	NC 54 from NC 55 to RTP construct sections of sidewalk on South side	Durham	2021	2022	2021	2022
EB-5715	US 501 Bypass (N Duke St) construct sidewalk on East side to fill in existing gaps	Durham	2021	2022	2021	2022
EB-5720	Bryant Bridge North/Goose Creek W Trail construct shared-use path and connecting sidewalks	Durham	2022	2023	2022	2023
EB-5721	Orange County Bicycle Route 1 upgrade existing off-road path and construct new section of path	Orange	N/A	2022	N/A	2022
EB-5834	NC 157/SR 1322 (Guess Road) from Hillcrest Dr to SR 1407 (W Carver St) construct sidewalks on both sides	Durham	2025	2026	2025	2026
EB-5835	NC 55 from SR 1171 (Riddle Rd) to Cecil St construct sidewalk on East side to fill in missing gaps	Durham	2027	2028	2027	2028
EB-5837	Third Fork Creek Trail construct shared use path and sidewalks	Durham	2022	2023	2022	2023
EB-5880	SR 1005 (Jones Ferry Rd) from Davie Rd to SR 1010 (W. Main St) in Carrboro construct sidewalk on N side	Orange	2024	2025	2024	2025
EB-5886	SR 1780 (Estes Dr) construct bicycle and pedestrian improvements	Orange	2024 2023	2026 2025	2024 2023	2026 2025

**DURHAM • CHAPEL HILL • CARRBORO  
METROPOLITAN PLANNING ORGANIZATION**

101 City Hall Plaza • Durham, NC 27701 • Phone (919) 560-4366 • dchcmpo.org



<b>EB-5890</b>	Barnes St from King St to SR 1005 (Jones Ferry Rd) in Carrboro construct sidewalk	Orange	2024	2025	2024	2025
<b>EB-5904</b>	Durham Beltline Trail construct multi-use trail on former rail corridor	Durham	N/A	2022	N/A	2022
<b>EB-5994</b>	NC 54 from Anderson Park to James St in Carrboro construct multiuse path on N side of NC 54	Orange	2026	2028	2029 or later	2029 or later
<b>EB-5998</b>	US 15/501 from Willow Dr to SR 1741/SR 1838 construct multiuse paths	Orange	N/A	2026	N/A	2026
<b>EL-4828</b>	Morgan Creek Greenway construct greenway and connections	Orange	N/A	2022	N/A	2022
<b>U-4724</b>	SR 1158 (Cornwallis Rd) from SR 2295 (S Roxboro St) to SR 1127 (Chapel Hill Rd) construct bicycle and pedestrian features	Durham	2022	2024	2022	2024

**Public Transit**

STIP ID	Description	County	FY20-29 STIP		FY24-33 STIP	
			ROW	CON	ROW	CON
<b>TA-6719</b>	Chatham Transit Network – purchase three new ramp-equipped minivans	Chatham	N/A	2022	N/A	2020
<b>TA-6721</b>	Orange Public Transit – purchase two light transit vehicles	Orange	N/A	2022	N/A	2022
<b>TD-5284</b>	GoTriangle construct neighborhood transfer center in UNC Hospitals area	Orange	N/A	2024	N/A	2024

**Attachments.**

- Full draft FY2024-2033 STIP in excel format
- Draft FY2024-2033 STIP presentation

**Resources.**

- [NCDOT web page on FY2024-2033 STIP Development](#)
- [NCDOT FY2020-2029 STIP Projects Map](#)
- [NCDOT STIP Frequently Asked Questions](#)