

DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION 2016-2017 UNIFIED PLANNING WORK PROGRAM (UPWP) DEVELOPMENT SCHEDULE

The tentative development schedule for the 2016-17 UPWP is presented below. The work program will contain new initiatives for FY2017 and a continuation of select FY2016 initiatives and emphasis areas. The schedule provides for the coordination of the UPWP development with the local government budget process and NCDOT deadlines.

DATES	DCHC MPO ACTIVITY DESCRIPTION
October 2015 - December 2015	Development of draft 2016-2017 UPWP and coordination with the Oversight Committee & local agencies.
6-Nov-15	Deadline for funding request and supplemental documents to be submitted to MPO by member agencies.
16-Dec-15	TC reviews draft 2016-2017 UPWP and recommends Board release draft for public comment.
13-Jan-16	MPO Board reviews draft of 2016-2017 UPWP and releases draft for public comment.
27-Jan-16	TC receives draft 2016-2017 UPWP and recommends Board hold public hearing and approve draft at February Board meeting.
31-Jan-16	Draft 2016-2017 UPWP submitted to NCDOT/PTD
10-Feb-16	MPO Board holds public hearing and approves draft 2016-2017 UPWP including approval of self certification process .
31-Mar-16	Deadline for final FY2016-2017 UPWP to be submitted to NCDOT and FHWA for approval. NCDOT/PTD will submit UPWP to FTA for approval.