

Draft

# Triangle --Joint 2045 MTP Summarized Development Schedule

Draft

Public Involvement Activities	
W = Public Workshops/meetings	H = Public Hearings
N = LRTP Newsletter	O = Other Public Involvement Activities
M = Mailing List - flyers, information, materials	

<b>(bold/blue block)</b>	= TAC task/action
<b>(light/blue crosshatch)</b>	= First TAC review/action
<b>(light grey block)</b>	= task/action
<b>(green block)</b>	= Andy's edits

Task ID#	Plan Tasks	Pub. Involve.	Sep	Oct	Nov	Dec	2016 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	2017 Jan	Feb	Mar	Apr	May	Jun
<b>1</b>	<b>2045 MTP Work Plan and Schedule -- develop and review</b>																							
<b>2</b>	<b>2045 MTP Public Involvement Plan -- update</b>	M, H																						
<b>3</b>	<b>Goals &amp; Objectives and Targets --review and update</b>	N, M, H, O																						
<b>4</b>	<b>Socio-economic Data (SE Data) -- develop guide totals, release for comment, conduct hearing and approve for use in 2045 MTP; develop scenarios for Alternatives Analysis</b>	N, M, O, H																						
<b>5</b>	<b>Triangle Regional Model (TRM) -- update model, complete Base Year validation, verify network, and TAC approve</b>																							
<b>6</b>	<b>Deficiency Analysis and Needs Assessment -- generate deficiency analysis, develop needs assessment, and TAC review and comment</b>																							
<b>7</b>	<b>Alternatives Analysis -- generate and evaluate alternatives, conduct workshops and public hearing, TAC select Preferred Option</b>	M, W, H, O																						
<b>8</b>	<b>Incorporated Studies -- Freight; Environmental Justice; Resource agency review (4F); Planning Factors; and, Indirect &amp; Cumulative</b>																							
<b>9</b>	<b>Financial Plan -- refine cost estimates -- base on NCDOT financial model, MPO unit cost data and TTA cost model</b>	N, W, O																						
<b>10</b>	<b>Adoption of 2045 MTP -- release fiscally-constrained Preferred Option for comment, conduct hearing, receive local review, and approve Plan</b>	N, W, H, O																						
<b>11</b>	<b>AQ Conformity Determination -- prepare networks, conduct emissions analysis and prepare draft report [Note: AQ conformity might not be required]</b>																							
<b>12</b>	<b>Final MTP/AQ Conformity Adoption -- release full report for comment, conduct hearing, Bd. approve full report, and federal agency approval</b>	M, H																						
<b>▶</b>	<b>Plan Lapse Date -- April 10, 2018</b>																							