

		PROPOSED FINAL 2024-2033 STATE TRANSPORTATION IMPROVEMENT PROGRAM: SCHEDULES OF PROJECTS SELECTED THROUGH PRIORITIZATION COMPARED TO DRAFT STIP (AUGUST 2022)																			
		NOTES: COSTS AND SCHEDULES ARE AS OF MARCH 31, 2023 AND ARE SUBJECT TO CHANGE. PRIORITIZATION STATUS IS BASED ON THE FIRST YEAR OF RIGHT-OF-WAY, UTILITIES, OR CONSTRUCTION FUNDING. IF THE FIRST YEAR OF RIGHT-OF-WAY, UTILITIES, OR CONSTRUCTION FUNDING IS SCHEDULED ON OR BEFORE FISCAL YEAR 2028, THE PROJECT IS CONSIDERED "SCHEDULED FOR DELIVERY" AND DOES NOT HAVE TO BE REPRIORITIZED.																			
ESSENTIAL PROJECT INFORMATION							PRIORITIZATION INFORMATION				SCHEDULE INFORMATION										
COUNTY(S)	ROUTE/CITY	DESCRIPTION	MODE	DIVISION(S)	MPOs/RPOs	PROJECT ID	STI FUNDING CATEGORY DRAFT STIP (AUGUST 2022)	STI FUNDING CATEGORY FINAL STIP (MARCH 2023)	PRIORITIZATION STATUS DRAFT 2024-2033 STIP (AUGUST 2022)	PRIORITIZATION STATUS FINAL 2024-2033 STIP (MARCH 2023)	RIGHT-OF-WAY SCHEDULE DRAFT 2024-2033 STIP (AUGUST 2022)	RIGHT-OF-WAY SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	RIGHT-OF-WAY DRAFT STIP TO FINAL STIP CHANGE	UTILITIES SCHEDULE DRAFT 2024-2033 STIP (AUGUST 2022)	UTILITIES SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	UTILITIES DRAFT STIP TO FINAL STIP CHANGE	CONSTRUCTION SCHEDULE DRAFT 2024-2033 STIP (AUGUST 2022)	CONSTRUCTION SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	CONSTRUCTION DRAFT STIP TO FINAL STIP CHANGE	SCHEDULE CHANGE DUE TO DELIVERY (NOT DUE TO FUNDING)?	PROJECT PART OF SWAP?
DURHAM	NC 157 / SR 1322 (GUESS ROAD)	HILLCREST DRIVE TO SR 1407 (WEST CARVER STREET) IN DURHAM. CONSTRUCT SIDEWALKS ON BOTH SIDES.	BIKE/PED	5	DURHAM-CHAPEL HILL-CARRBORO MPO	EB-5834	DIVISION 5	DIVISION 5	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2025	2025	NO CHANGE	N/A	N/A	NO CHANGE	2026	2026	NO CHANGE		
DURHAM	NC 55 (ALSTON AVENUE)	SR 1171 (RIDDLE ROAD) TO CECIL STREET IN DURHAM. CONSTRUCT SIDEWALK ON EAST SIDE TO FILL IN MISSING GAPS.	BIKE/PED	5	DURHAM-CHAPEL HILL-CARRBORO MPO	EB-5835	DIVISION 5	DIVISION 5	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2027	2027	NO CHANGE	N/A	N/A	NO CHANGE	2028	2028	NO CHANGE		
ORANGE	SR 1005 (JONES FERRY ROAD)	DAVIE ROAD TO SR 1010 (WEST MAIN STREET) IN CARRBORO. CONSTRUCT SIDEWALK ON NORTH SIDE.	BIKE/PED	7	DURHAM-CHAPEL HILL-CARRBORO MPO	EB-5880	DIVISION 7	DIVISION 7	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2024	2024	NO CHANGE	N/A	N/A	NO CHANGE	2025	2025	NO CHANGE		
ORANGE	SR 1780 (ESTES DRIVE)	SR 1772 (NORTH GREENSBORO STREET) TO SOUTH OF NORFOLK-SOUTHERN RR TRACKS IN CARRBORO	BIKE/PED	7	DURHAM-CHAPEL HILL-CARRBORO MPO	EB-5886A	DIVISION 7	DIVISION 7	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2024	2024	NO CHANGE	N/A	N/A	NO CHANGE	2026	2026	NO CHANGE		
ORANGE	SR 1780 (ESTES DRIVE)	SOUTH OF NORFOLK-SOUTHERN RR TRACKS TO NC 86 (MARTIN LUTHER KING, JR. BLVD) IN CHAPEL HILL	BIKE/PED	7	DURHAM-CHAPEL HILL-CARRBORO MPO	EB-5886B	DIVISION 7	DIVISION 7	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2023	2023	NO CHANGE	N/A	N/A	NO CHANGE	2025	2025	NO CHANGE		
ORANGE	BARNES STREET	KING STREET TO SR 1005 (JONES FERRY ROAD) IN CARRBORO. CONSTRUCT SIDEWALK.	BIKE/PED	7	DURHAM-CHAPEL HILL-CARRBORO MPO	EB-5890	DIVISION 7	DIVISION 7	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2024	2024	NO CHANGE	N/A	N/A	NO CHANGE	2025	2025	NO CHANGE		
ORANGE	NC 54	ANDERSON PARK TO JAMES STREET IN CARRBORO. CONSTRUCT MULTIUSE PATH ON NORTH SIDE OF NC 54.	BIKE/PED	7	DURHAM-CHAPEL HILL-CARRBORO MPO	EB-5994	DIVISION 7	DIVISION 7	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	N/A	N/A	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE		
ORANGE	US 15 / US 501	WILLOW DRIVE TO SR 1741 / SR 1838 (OLD DURHAM-CHAPEL HILL ROAD) IN CHAPEL HILL. CONSTRUCT MULTIUSE PATHS.	BIKE/PED	7	DURHAM-CHAPEL HILL-CARRBORO MPO	EB-5998	DIVISION 7	DIVISION 7	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	N/A	N/A	NO CHANGE	N/A	N/A	NO CHANGE	2026	2026	NO CHANGE		
ORANGE, DURHAM	I-85	WEST OF SR 1006 (ORANGE GROVE ROAD) IN ORANGE COUNTY TO WEST OF SR 1400 (SPARGER ROAD) IN DURHAM COUNTY. ADD LANES.	HIGHWAY	5, 7	DURHAM-CHAPEL HILL-CARRBORO MPO	I-0305	STATEWIDE MOBILITY	STATEWIDE MOBILITY	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE		
ORANGE	I-40	NC 86 UPGRADE TO SUPERSTREET FROM NORTHWOOD DRIVE TO RAMP C/D AT I-40 INTERCHANGE.	HIGHWAY	7	DURHAM-CHAPEL HILL-CARRBORO MPO	I-3306AC	REGION D	REGION D	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2024	2024	NO CHANGE	2024	2024	NO CHANGE	2026	2026	NO CHANGE		
DURHAM	I-40	NC 55 (ALSTON AVENUE) TO NC 147 (DURHAM FREEWAY / TRIANGLE EXPRESSWAY) IN DURHAM. CONSTRUCT WESTBOUND AUXILIARY LANE.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	I-5707	STATEWIDE MOBILITY	STATEWIDE MOBILITY	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2024	2025	1 YEAR DELAY	2024	2025	1 YEAR DELAY	2026	2027	1 YEAR DELAY		
ORANGE	I-85	SR 1009 (SOUTH CHURTON STREET) IN HILLSBOROUGH. INTERCHANGE IMPROVEMENTS.	HIGHWAY	7	DURHAM-CHAPEL HILL-CARRBORO MPO	I-5967	STATEWIDE MOBILITY	STATEWIDE MOBILITY	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2028	2028	NO CHANGE	2028	2028	NO CHANGE	2031	2031	NO CHANGE		
ORANGE	I-85	NC 86 IN HILLSBOROUGH. UPGRADE INTERCHANGE.	HIGHWAY	7	DURHAM-CHAPEL HILL-CARRBORO MPO	I-5984	STATEWIDE MOBILITY	STATEWIDE MOBILITY	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE		
DURHAM, WAKE	I-40 SR 1728 (WADE AVENUE)	NC 54 (EXIT 273) TO SR 1728 (WADE AVENUE), I-40 TO SR 1664 (BLUE RIDGE ROAD) CONVERT FACILITY TO A MANAGED FREEWAY WITH RAMP METERING AND OTHER ATM / ITS COMPONENTS.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO, CAPITAL AREA MPO	I-6006	STATEWIDE MOBILITY	STATEWIDE MOBILITY	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE		
DURHAM	I-85 / US 15	EAST OF SR 1827 (MIDLAND TERRACE) TO SR 1632 (RED MILL ROAD) IN DURHAM. ADD LANES.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	I-6010	NOT FUNDED	NOT FUNDED	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE		
DURHAM	NORFOLK SOUTHERN H LINE	EAST DURHAM RAILROAD SAFETY PROJECT. PROJECT WILL STRAIGHTEN EXISTING RAILROAD CURVATURE BETWEEN CP NELSON AND CP EAST	RAIL	5	DURHAM-CHAPEL HILL-CARRBORO MPO	P-5706	STATEWIDE MOBILITY	STATEWIDE MOBILITY	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	UNDERWAY	UNDERWAY	NO CHANGE	2023	2023	NO CHANGE	2027	2028	1 YEAR DELAY		
DURHAM	NORFOLK SOUTHERN H LINE	CROSSING 734742W AT SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT GRADE SEPARATION.	RAIL	5	DURHAM-CHAPEL HILL-CARRBORO MPO	P-5717	REGION C	REGION C	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2022	2022	NO CHANGE	2022	2022	NO CHANGE	2024	2024	NO CHANGE		
ORANGE	NC 54	SR 1006 (ORANGE GROVE ROAD) TO SR 1107 / SR 1937 (OLD FAYETTEVILLE ROAD). CONSTRUCT OPERATIONAL IMPROVEMENTS, INCLUDING	HIGHWAY	7	DURHAM-CHAPEL HILL-CARRBORO MPO	R-5821A	REGION D	REGION D	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE		
ORANGE	GO TRIANGLE	UNC HOSPITALS AREA IN CHAPEL HILL. CONSTRUCT NEIGHBORHOOD TRANSIT CENTER TRANSFER STATION. 400; 405; 420; 800; 805; CRX; FCX	PUBLIC TRANSIT	7	DURHAM-CHAPEL HILL-CARRBORO MPO	TD-5284	REGION D	REGION D	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	N/A	N/A	NO CHANGE	N/A	N/A	NO CHANGE	2024	2024	NO CHANGE		
ORANGE	US 15 / US 501	NC 86 (SOUTH COLUMBIA STREET). INTERCHANGE IMPROVEMENTS.	HIGHWAY	7	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5304A	NOT FUNDED	NOT FUNDED	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE		
ORANGE	US 15 / US 501	NC 86 (SOUTH COLUMBIA STREET) TO NC 54 (RALEIGH ROAD). CAPACITY IMPROVEMENTS , WITH SIDEWALKS, WIDE OUTSIDE LANES AND TRANSIT ACCOMMODATIONS.	HIGHWAY	7	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5304B	NOT FUNDED	NOT FUNDED	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE		
ORANGE	US 15 / US 501	NC 54 (RALEIGH ROAD). TO SR 1742 (EPHESUS CHURCH ROAD). CAPACITY IMPROVEMENTS , WITH SIDEWALKS, WIDE OUTSIDE LANES AND	HIGHWAY	7	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5304D	NOT FUNDED	NOT FUNDED	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE		
ORANGE	US 15 / US 501	SR 1902 (MANNING DRIVE). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	HIGHWAY	7	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5304E	NOT FUNDED	NOT FUNDED	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE	NOT FUNDED	NOT FUNDED	NO CHANGE		
ORANGE, DURHAM	US 15 / US 501	SR 1742 (EPHESUS CHURCH ROAD) TO I-40. CORRIDOR CAPACITY IMPROVEMENTS.	HIGHWAY	5, 7	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5304F	NOT FUNDED	REGION D, C	WILL BE REPRIORITIZED	SCHEDULED FOR DELIVERY	NOT FUNDED	2028	PROJECT BECOMES COMMITTED	NOT FUNDED	2028	PROJECT BECOMES COMMITTED	NOT FUNDED	2030	PROJECT BECOMES COMMITTED		YES
DURHAM	US 501 (ROXBORO ROAD)	SR 1448 (LATTA ROAD) / SR 1639 (INFINITY ROAD) INTERSECTION IN DURHAM. INTERSECTION IMPROVEMENTS.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5516	REGION C	REGION C	SCHEDULED FOR DELIVERY	WILL BE REPRIORITIZED	2026	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED	2026	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED	2028	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED		

ESSENTIAL PROJECT INFORMATION							PRIORITIZATION INFORMATION				SCHEDULE INFORMATION										
COUNTY(S)	ROUTE/CITY	DESCRIPTION	MODE	DIVISION(S)	MPOs/RPOs	PROJECT ID	STI FUNDING CATEGORY DRAFT STIP (AUGUST 2022)	STI FUNDING CATEGORY FINAL STIP (MARCH 2023)	PRIORITIZATION STATUS DRAFT 2024-2033 STIP (AUGUST 2022)	PRIORITIZATION STATUS FINAL 2024-2033 STIP (MARCH 2023)	RIGHT-OF-WAY SCHEDULE DRAFT 2024-2033 STIP (AUGUST 2022)	RIGHT-OF-WAY SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	RIGHT-OF-WAY DRAFT STIP TO FINAL STIP CHANGE	UTILITIES SCHEDULE DRAFT 2024-2033 STIP (AUGUST 2022)	UTILITIES SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	UTILITIES DRAFT STIP TO FINAL STIP CHANGE	CONSTRUCTION SCHEDULE DRAFT 2024-2033 STIP (AUGUST 2022)	CONSTRUCTION SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	CONSTRUCTION DRAFT STIP TO FINAL STIP CHANGE	SCHEDULE CHANGE DUE TO DELIVERY (NOT DUE TO FUNDING)?	PROJECT PART OF SWAP?
WAKE, DURHAM	US 70 (GLENWOOD AVENUE)	WEST OF SR 3067 (T.W. ALEXANDER DRIVE) TO I-540 IN RALEIGH. UPGRADE ROADWAY TO IMPROVE CAPACITY, SAFETY AND TRAFFIC	HIGHWAY	5	CAPITAL AREA MPO, DURHAM-CHAPEL HILL-CARRBORO MPO	U-5518	STATEWIDE MOBILITY	STATEWIDE MOBILITY	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2025	2026	1 YEAR DELAY	2025	2026	1 YEAR DELAY	2025	2026	1 YEAR DELAY		
DURHAM	US 15 / US 501	SR 1116 (GARRETT ROAD) IN DURHAM. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5717	STATEWIDE MOBILITY	STATEWIDE MOBILITY	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	UNDERWAY	UNDERWAY	NO CHANGE	UNDERWAY	UNDERWAY	NO CHANGE	2026	2027	1 YEAR DELAY		
DURHAM	US 70 (MIAMI BOULEVARD)	LYNN ROAD TO SR 1959 (SOUTH MIAMI BOULEVARD) / SR 1811 (SHERRON ROAD).	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5720A	STATEWIDE MOBILITY	STATEWIDE MOBILITY	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE		
DURHAM	US 70 (MIAMI BOULEVARD)	SR 1959 (SOUTH MIAMI BOULEVARD) / SR 1811 (SHERRON ROAD) TO EAST OF SR 2095 (PAGE ROAD EXTENSION).	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5720B	STATEWIDE MOBILITY	STATEWIDE MOBILITY	SCHEDULED FOR DELIVERY	WILL BE REPRIORITIZED	2027	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED	2027	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED		YES
ORANGE, DURHAM	NC 54	WEST OF US 15 / US 501 IN ORANGE COUNTY TO EAST OF SR 1110 (BARBEE CHAPEL ROAD) IN DURHAM COUNTY. UPGRADE ROADWAY	HIGHWAY	5, 7	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5774B	REGION C, D	REGION C, D	SCHEDULED FOR DELIVERY	WILL BE REPRIORITIZED	2027	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED	2027	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED		YES
DURHAM	NC 54	EAST OF SR1110 (BARBEE CHAPEL ROAD) TO EAST OF LITTLE CREEK. UPGRADE ROADWAY CORRIDOR.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5774C	REGION C	REGION C	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE		
DURHAM	I-40, NC 54	EAST OF LITTLE CREEK TO EAST OF I-40. UPGRADE ROADWAY CORRIDOR AND CONSTRUCT INTERCHANGE IMPROVEMENTS AT I-40.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5774F	STATEWIDE MOBILITY	STATEWIDE MOBILITY	WILL BE REPRIORITIZED	SCHEDULED FOR DELIVERY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2028	PROJECT BECOMES COMMITTED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2028	PROJECT BECOMES COMMITTED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2031	PROJECT BECOMES COMMITTED		YES
DURHAM	WOODCROFT PARKWAY EXTENSION	SR 1116 (GARRETT ROAD) TO NC 751 (HOPE VALLEY ROAD) IN DURHAM. CONSTRUCT ROADWAY ON NEW ALIGNMENT.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5823	DIVISION 5	DIVISION 5	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2024	2024	NO CHANGE	2024	2024	NO CHANGE	2025	2025	NO CHANGE		
ORANGE	SR 1009 (SOUTH CHURTON STREET)	I-40 TO ENO RIVER IN HILLSBOROUGH. WIDEN TO MULTILANES.	HIGHWAY	7	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5845	DIVISION 7	DIVISION 7	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2028	2028	NO CHANGE	2028	2028	NO CHANGE	2031	2031	NO CHANGE		
DURHAM	I-885	I-40 TO NC 147 IN DURHAM. ADD LANES AND REHABILITATE PAVEMENT.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5934	STATEWIDE MOBILITY	STATEWIDE MOBILITY	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2028	2028	NO CHANGE	2028	2028	NO CHANGE	2029	2029	NO CHANGE		
DURHAM	NC 147 (DURHAM FREEWAY)	SR 1127 (WEST CHAPEL HILL STREET) TO BRIGGS AVENUE IN DURHAM. CONSTRUCT AUXILIARY LANES AND OPERATIONAL IMPROVEMENTS.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-5937	STATEWIDE MOBILITY	STATEWIDE MOBILITY	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE		
DURHAM	SR 1118 (FAYETTEVILLE ROAD)	WOODCROFT PARKWAY TO BARBEE ROAD IN DURHAM. WIDEN TO 4-LANE DIVIDED FACILITY WITH BICYCLE / PEDESTRIAN ACCOMMODATIONS.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-6021	DIVISION 5	DIVISION 5	SCHEDULED FOR DELIVERY	WILL BE REPRIORITIZED	2028	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED	2028	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED	2031	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED		YES
DURHAM	US 15 / US 501	I-40, SR (MOUNT MORIAH ROAD), AND SOUTHWEST DURHAM PARKWAY IN DURHAM. IMPROVE INTERCHANGE / INTERSECTION AREA.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-6067	STATEWIDE MOBILITY	STATEWIDE MOBILITY	WILL BE REPRIORITIZED	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE		
DURHAM	NC 55	MERIDIAN PARKWAY TO I-40 INTERCHANGE IN DURHAM. ADD THIRD SOUTHBOUND LANE AND UPGRADE RAMP TERMINALS.	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-6118	NOT FUNDED	DIVISION 5	WILL BE REPRIORITIZED	SCHEDULED FOR DELIVERY	NOT FUNDED	2028	PROJECT BECOMES COMMITTED	NOT FUNDED	2028	PROJECT BECOMES COMMITTED	NOT FUNDED	2029	PROJECT BECOMES COMMITTED		YES
DURHAM	NC 98 (HOLLOWAY STREET)	SR 1938 (JUNCTION ROAD) TO SR 1919 (LYNN ROAD) IN DURHAM. CONSTRUCT SAFETY IMPROVEMENTS AND WIDEN TO ADD MEDIAN,	HIGHWAY	5	DURHAM-CHAPEL HILL-CARRBORO MPO	U-6120	DIVISION 5	DIVISION 5	WILL BE REPRIORITIZED	SCHEDULED FOR DELIVERY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2028	PROJECT BECOMES COMMITTED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2028	PROJECT BECOMES COMMITTED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	PROJECT BECOMES COMMITTED		YES
CHATHAM, ORANGE	US 15 / US 501	US 64 BYPASS TO SR 1919 (SMITH LEVEL ROAD). CONVERT REMAINING NON-SYNCHRONIZED SECTIONS OF FACILITY TO SYNCHRONIZED STREET.	HIGHWAY	8, 7	TRIANGLE AREA RPO, DURHAM-CHAPEL HILL-CARRBORO MPO	U-6192	DIVISION 8, 7	DIVISION 8, 7	SCHEDULED FOR DELIVERY	SCHEDULED FOR DELIVERY	2027	2028	1 YEAR DELAY	2027	2028	1 YEAR DELAY	2030	2031	1 YEAR DELAY		