

Development Schedule

The proposed development schedule for this UPWP is below. The schedule provides for the coordination of the UPWP development with the local government budget process and NCDOT deadlines.

Dates	DCHC MPO Activity Description
September 28, 2022	TC receives FY24 UPWP development schedule
October 12, 2022	MPO Board approves FY24 UPWP development schedule
October – December 2022	Development of draft FY24 UPWP in coordination with member agencies
November 18, 2022	Deadline for funding requests and supplemental documents to be submitted to MPO by member agencies
December 21, 2022	TC reviews draft FY24 UPWP and recommends Board release for public comment
January 11, 2023	MPO Board reviews draft FY24 UPWP and releases for public comment
February 8, 2023	MPO Board holds a public hearing
February 22, 2023	TC receives final UPWP and recommends Board approves the FY24 UPWP
March 8, 2023	MPO Board approves final FY24 UPWP including approval of self-certification process and local match
<i>March 31, 2023</i>	<i>Deadline for final FY24 UPWP to be submitted to NCDOT and FHWA for approval. NCDOT/PTD will submit UPWP to FTA for approval</i>