

## DURHAM-CHAPEL HILL-CARRBORO METROPOLITAN PLANNING ORGANIZATION FY18 UNIFIED PLANNING WORK PROGRAM (UPWP) DEVELOPMENT SCHEDULE

The tentative development schedule for the 2018 UPWP is presented below. The work program will contain new initiatives for FY2018 and a continuation of select FY2017 initiatives and emphasis areas. The schedule provides for the coordination of the UPWP development with the local government budget process and NCDOT deadlines.

DATES	DCHC MPO ACTIVITY DESCRIPTION
October 2016 - December 2016	Development of draft 2018 UPWP and coordination with the Oversight Committee & local agencies.
11/4/2016	Deadline for funding request and supplemental documents to be submitted to MPO by member agencies.
12/21/2016	TC reviews draft 2018 UPWP and recommends Board release draft for public comment.
1/11/2017	MPO Board reviews draft of 2018 UPWP and releases draft for public comment.
1/25/2017	TC receives draft 2018 UPWP and recommends Board hold public hearing and approve draft at February Board meeting.
1/31/2017	Draft 2018 UPWP submitted to NCDOT/PTD
2/8/2017	MPO Board holds public hearing and approves draft 2018 UPWP including approval of self certification process .
3/31/2017	Deadline for final FY2018 UPWP to be submitted to NCDOT and FHWA for approval. NCDOT/PTD will submit UPWP to FTA for approval.