

|                                                                                                                                                                                                                                                                                                                  |                               | PROPOSED FINAL 2024-2033 STATE TRANSPORTATION IMPROVEMENT PROGRAM: SCHEDULES OF PROJECTS SELECTED THROUGH PRIORITIZATION COMPARED TO DRAFT STIP (AUGUST 2022)         |                |             |                                                   |            |                                               |                                              |                                                          |                                                         |                                                          |                                                         |                                              |                                                       |                                                      |                                           |                                                          |                                                         |                                              |                                                       |                       |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|-------------|---------------------------------------------------|------------|-----------------------------------------------|----------------------------------------------|----------------------------------------------------------|---------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------|----------------------------------------------|-------------------------------------------------------|------------------------------------------------------|-------------------------------------------|----------------------------------------------------------|---------------------------------------------------------|----------------------------------------------|-------------------------------------------------------|-----------------------|
| NOTES: COSTS AND SCHEDULES ARE AS OF MARCH 31, 2023 AND ARE SUBJECT TO CHANGE. PRIORITIZATION STATUS IS BASED ON THE FIRST YEAR OF RIGHT-OF-WAY, UTILITIES, OR CONSTRUCTION FUNDING. IF THE FIRST YEAR OF RIGHT-OF-WAY, UTILITIES, OR CONSTRUCTION FUNDING IS SCHEDULED ON OR BEFORE FISCAL YEAR 2028, THE PROJECT IS CONSIDERED "SCHEDULED FOR DELIVERY" AND DOES NOT HAVE TO BE REPRIORITIZED. |                               |                                                                                                                                                                       |                |             |                                                   |            |                                               |                                              |                                                          |                                                         |                                                          |                                                         |                                              |                                                       |                                                      |                                           |                                                          |                                                         |                                              |                                                       |                       |
| ESSENTIAL PROJECT INFORMATION                                                                                                                                                                                                                                                                                                                                                                    |                               |                                                                                                                                                                       |                |             |                                                   |            | PRIORITIZATION INFORMATION                    |                                              |                                                          |                                                         | SCHEDULE INFORMATION                                     |                                                         |                                              |                                                       |                                                      |                                           |                                                          |                                                         |                                              |                                                       |                       |
| COUNTY(S)                                                                                                                                                                                                                                                                                                                                                                                        | ROUTE/CITY                    | DESCRIPTION                                                                                                                                                           | MODE           | DIVISION(S) | MPOs/RPOs                                         | PROJECT ID | STI FUNDING CATEGORY DRAFT STIP (AUGUST 2022) | STI FUNDING CATEGORY FINAL STIP (MARCH 2023) | PRIORITIZATION STATUS DRAFT 2024-2033 STIP (AUGUST 2022) | PRIORITIZATION STATUS FINAL 2024-2033 STIP (MARCH 2023) | RIGHT-OF-WAY SCHEDULE DRAFT 2024-2033 STIP (AUGUST 2022) | RIGHT-OF-WAY SCHEDULE FINAL 2024-2033 STIP (MARCH 2023) | RIGHT-OF-WAY DRAFT STIP TO FINAL STIP CHANGE | UTILITIES SCHEDULE DRAFT 2024-2033 STIP (AUGUST 2022) | UTILITIES SCHEDULE FINAL 2024-2033 STIP (MARCH 2023) | UTILITIES DRAFT STIP TO FINAL STIP CHANGE | CONSTRUCTION SCHEDULE DRAFT 2024-2033 STIP (AUGUST 2022) | CONSTRUCTION SCHEDULE FINAL 2024-2033 STIP (MARCH 2023) | CONSTRUCTION DRAFT STIP TO FINAL STIP CHANGE | SCHEDULE CHANGE DUE TO DELIVERY (NOT DUE TO FUNDING)? | PROJECT PART OF SWAP? |
| DURHAM                                                                                                                                                                                                                                                                                                                                                                                           | NC 157 / SR 1322 (GUESS ROAD) | HILLCREST DRIVE TO SR 1407 (WEST CARVER STREET) IN DURHAM. CONSTRUCT SIDEWALKS ON BOTH SIDES.                                                                         | BIKE/PED       | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | EB-5834    | DIVISION 5                                    | DIVISION 5                                   | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2025                                                     | 2025                                                    | NO CHANGE                                    | N/A                                                   | N/A                                                  | NO CHANGE                                 | 2026                                                     | 2026                                                    | NO CHANGE                                    |                                                       |                       |
| DURHAM                                                                                                                                                                                                                                                                                                                                                                                           | NC 55 (ALSTON AVENUE)         | SR 1171 (RIDDLE ROAD) TO CECIL STREET IN DURHAM. CONSTRUCT SIDEWALK ON EAST SIDE TO FILL IN MISSING GAPS.                                                             | BIKE/PED       | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | EB-5835    | DIVISION 5                                    | DIVISION 5                                   | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2027                                                     | 2027                                                    | NO CHANGE                                    | N/A                                                   | N/A                                                  | NO CHANGE                                 | 2028                                                     | 2028                                                    | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | SR 1005 (JONES FERRY ROAD)    | DAVIE ROAD TO SR 1010 (WEST MAIN STREET) IN CARRBORO. CONSTRUCT SIDEWALK ON NORTH SIDE.                                                                               | BIKE/PED       | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | EB-5880    | DIVISION 7                                    | DIVISION 7                                   | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2024                                                     | 2024                                                    | NO CHANGE                                    | N/A                                                   | N/A                                                  | NO CHANGE                                 | 2025                                                     | 2025                                                    | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | SR 1780 (ESTES DRIVE)         | SR 1772 (NORTH GREENSBORO STREET) TO SOUTH OF NORFOLK-SOUTHERN RR TRACKS IN CARRBORO                                                                                  | BIKE/PED       | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | EB-5886A   | DIVISION 7                                    | DIVISION 7                                   | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2024                                                     | 2024                                                    | NO CHANGE                                    | N/A                                                   | N/A                                                  | NO CHANGE                                 | 2026                                                     | 2026                                                    | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | SR 1780 (ESTES DRIVE)         | SOUTH OF NORFOLK-SOUTHERN RR TRACKS TO NC 86 (MARTIN LUTHER KING, JR. BLVD) IN CHAPEL HILL                                                                            | BIKE/PED       | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | EB-5886B   | DIVISION 7                                    | DIVISION 7                                   | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2023                                                     | 2023                                                    | NO CHANGE                                    | N/A                                                   | N/A                                                  | NO CHANGE                                 | 2025                                                     | 2025                                                    | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | BARNES STREET                 | KING STREET TO SR 1005 (JONES FERRY ROAD) IN CARRBORO. CONSTRUCT SIDEWALK.                                                                                            | BIKE/PED       | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | EB-5890    | DIVISION 7                                    | DIVISION 7                                   | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2024                                                     | 2024                                                    | NO CHANGE                                    | N/A                                                   | N/A                                                  | NO CHANGE                                 | 2025                                                     | 2025                                                    | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | NC 54                         | ANDERSON PARK TO JAMES STREET IN CARRBORO. CONSTRUCT MULTIUSE PATH ON NORTH SIDE OF NC 54.                                                                            | BIKE/PED       | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | EB-5994    | DIVISION 7                                    | DIVISION 7                                   | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    | N/A                                                   | N/A                                                  | NO CHANGE                                 | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | US 15 / US 501                | WILLOW DRIVE TO SR 1741 / SR 1838 (OLD DURHAM-CHAPEL HILL ROAD) IN CHAPEL HILL. CONSTRUCT MULTIUSE PATHS.                                                             | BIKE/PED       | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | EB-5998    | DIVISION 7                                    | DIVISION 7                                   | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | N/A                                                      | N/A                                                     | NO CHANGE                                    | N/A                                                   | N/A                                                  | NO CHANGE                                 | 2026                                                     | 2026                                                    | NO CHANGE                                    |                                                       |                       |
| ORANGE, DURHAM                                                                                                                                                                                                                                                                                                                                                                                   | I-85                          | WEST OF SR 1006 (ORANGE GROVE ROAD) IN ORANGE COUNTY TO WEST OF SR 1400 (SPARGER ROAD) IN DURHAM COUNTY. ADD LANES.                                                   | HIGHWAY        | 5, 7        | DURHAM-CHAPEL HILL-CARRBORO MPO                   | I-0305     | STATEWIDE MOBILITY                            | STATEWIDE MOBILITY                           | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY               | FUNDED FOR PRELIMINARY ENGINEERING ONLY              | NO CHANGE                                 | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | I-40                          | NC 86 UPGRADE TO SUPERSTREET FROM NORTHWOOD DRIVE TO RAMP C/D AT I-40 INTERCHANGE.                                                                                    | HIGHWAY        | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | I-3306AC   | REGION D                                      | REGION D                                     | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2024                                                     | 2024                                                    | NO CHANGE                                    | 2024                                                  | 2024                                                 | NO CHANGE                                 | 2026                                                     | 2026                                                    | NO CHANGE                                    |                                                       |                       |
| DURHAM                                                                                                                                                                                                                                                                                                                                                                                           | I-40                          | NC 55 (ALSTON AVENUE) TO NC 147 (DURHAM FREEWAY / TRIANGLE EXPRESSWAY) IN DURHAM. CONSTRUCT WESTBOUND AUXILIARY LANE.                                                 | HIGHWAY        | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | I-5707     | STATEWIDE MOBILITY                            | STATEWIDE MOBILITY                           | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2024                                                     | 2025                                                    | 1 YEAR DELAY                                 | 2024                                                  | 2025                                                 | 1 YEAR DELAY                              | 2026                                                     | 2027                                                    | 1 YEAR DELAY                                 |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | I-85                          | SR 1009 (SOUTH CHURTON STREET) IN HILLSBOROUGH. INTERCHANGE IMPROVEMENTS.                                                                                             | HIGHWAY        | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | I-5967     | STATEWIDE MOBILITY                            | STATEWIDE MOBILITY                           | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2028                                                     | 2028                                                    | NO CHANGE                                    | 2028                                                  | 2028                                                 | NO CHANGE                                 | 2031                                                     | 2031                                                    | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | I-85                          | NC 86 IN HILLSBOROUGH. UPGRADE INTERCHANGE.                                                                                                                           | HIGHWAY        | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | I-5984     | STATEWIDE MOBILITY                            | STATEWIDE MOBILITY                           | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY               | FUNDED FOR PRELIMINARY ENGINEERING ONLY              | NO CHANGE                                 | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    |                                                       |                       |
| DURHAM, WAKE                                                                                                                                                                                                                                                                                                                                                                                     | I-40 SR 1728 (WADE AVENUE)    | NC 54 (EXIT 273) TO SR 1728 (WADE AVENUE), I-40 TO SR 1664 (BLUE RIDGE ROAD) CONVERT FACILITY TO A MANAGED FREEWAY WITH RAMP METERING AND OTHER ATM / ITS COMPONENTS. | HIGHWAY        | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO, CAPITAL AREA MPO | I-6006     | STATEWIDE MOBILITY                            | STATEWIDE MOBILITY                           | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY               | FUNDED FOR PRELIMINARY ENGINEERING ONLY              | NO CHANGE                                 | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    |                                                       |                       |
| DURHAM                                                                                                                                                                                                                                                                                                                                                                                           | I-85 / US 15                  | EAST OF SR 1827 (MIDLAND TERRACE) TO SR 1632 (RED MILL ROAD) IN DURHAM. ADD LANES.                                                                                    | HIGHWAY        | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | I-6010     | NOT FUNDED                                    | NOT FUNDED                                   | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    | NOT FUNDED                                            | NOT FUNDED                                           | NO CHANGE                                 | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    |                                                       |                       |
| DURHAM                                                                                                                                                                                                                                                                                                                                                                                           | NORFOLK SOUTHERN H LINE       | EAST DURHAM RAILROAD SAFETY PROJECT. PROJECT WILL STRAIGHTEN EXISTING RAILROAD CURVATURE BETWEEN CP NELSON AND CP EAST                                                | RAIL           | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | P-5706     | STATEWIDE MOBILITY                            | STATEWIDE MOBILITY                           | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | UNDERWAY                                                 | UNDERWAY                                                | NO CHANGE                                    | 2023                                                  | 2023                                                 | NO CHANGE                                 | 2027                                                     | 2028                                                    | 1 YEAR DELAY                                 |                                                       |                       |
| DURHAM                                                                                                                                                                                                                                                                                                                                                                                           | NORFOLK SOUTHERN H LINE       | CROSSING 734742W AT SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT GRADE SEPARATION.                                                                                  | RAIL           | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | P-5717     | REGION C                                      | REGION C                                     | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | 2022                                                     | 2022                                                    | NO CHANGE                                    | 2022                                                  | 2022                                                 | NO CHANGE                                 | 2024                                                     | 2024                                                    | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | NC 54                         | SR 1006 (ORANGE GROVE ROAD) TO SR 1107 / SR 1937 (OLD FAYETTEVILLE ROAD). CONSTRUCT OPERATIONAL IMPROVEMENTS, INCLUDING                                               | HIGHWAY        | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | R-5821A    | REGION D                                      | REGION D                                     | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY               | FUNDED FOR PRELIMINARY ENGINEERING ONLY              | NO CHANGE                                 | FUNDED FOR PRELIMINARY ENGINEERING ONLY                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | GO TRIANGLE                   | UNC HOSPITALS AREA IN CHAPEL HILL. CONSTRUCT NEIGHBORHOOD TRANSIT CENTER TRANSFER STATION. 400; 405; 420; 800; 805; CRX; FCX                                          | PUBLIC TRANSIT | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | TD-5284    | REGION D                                      | REGION D                                     | SCHEDULED FOR DELIVERY                                   | SCHEDULED FOR DELIVERY                                  | N/A                                                      | N/A                                                     | NO CHANGE                                    | N/A                                                   | N/A                                                  | NO CHANGE                                 | 2024                                                     | 2024                                                    | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | US 15 / US 501                | NC 86 (SOUTH COLUMBIA STREET). INTERCHANGE IMPROVEMENTS.                                                                                                              | HIGHWAY        | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | U-5304A    | NOT FUNDED                                    | NOT FUNDED                                   | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    | NOT FUNDED                                            | NOT FUNDED                                           | NO CHANGE                                 | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | US 15 / US 501                | NC 86 (SOUTH COLUMBIA STREET) TO NC 54 (RALEIGH ROAD). CAPACITY IMPROVEMENTS , WITH SIDEWALKS, WIDE OUTSIDE LANES AND TRANSIT ACCOMMODATIONS.                         | HIGHWAY        | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | U-5304B    | NOT FUNDED                                    | NOT FUNDED                                   | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    | NOT FUNDED                                            | NOT FUNDED                                           | NO CHANGE                                 | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | US 15 / US 501                | NC 54 (RALEIGH ROAD). TO SR 1742 (EPHESUS CHURCH ROAD). CAPACITY IMPROVEMENTS , WITH SIDEWALKS, WIDE OUTSIDE LANES AND                                                | HIGHWAY        | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | U-5304D    | NOT FUNDED                                    | NOT FUNDED                                   | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    | NOT FUNDED                                            | NOT FUNDED                                           | NO CHANGE                                 | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    |                                                       |                       |
| ORANGE                                                                                                                                                                                                                                                                                                                                                                                           | US 15 / US 501                | SR 1902 (MANNING DRIVE). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.                                                                                                | HIGHWAY        | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | U-5304E    | NOT FUNDED                                    | NOT FUNDED                                   | WILL BE REPRIORITIZED                                    | WILL BE REPRIORITIZED                                   | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    | NOT FUNDED                                            | NOT FUNDED                                           | NO CHANGE                                 | NOT FUNDED                                               | NOT FUNDED                                              | NO CHANGE                                    |                                                       |                       |
| ORANGE, DURHAM                                                                                                                                                                                                                                                                                                                                                                                   | US 15 / US 501                | SR 1742 (EPHESUS CHURCH ROAD) TO I-40. CORRIDOR CAPACITY IMPROVEMENTS.                                                                                                | HIGHWAY        | 5, 7        | DURHAM-CHAPEL HILL-CARRBORO MPO                   | U-5304F    | NOT FUNDED                                    | REGION D, C                                  | WILL BE REPRIORITIZED                                    | SCHEDULED FOR DELIVERY                                  | NOT FUNDED                                               | 2028                                                    | PROJECT BECOMES COMMITTED                    | NOT FUNDED                                            | 2028                                                 | PROJECT BECOMES COMMITTED                 | NOT FUNDED                                               | 2030                                                    | PROJECT BECOMES COMMITTED                    |                                                       | YES                   |
| DURHAM                                                                                                                                                                                                                                                                                                                                                                                           | US 501 (ROXBORO ROAD)         | SR 1448 (LATTA ROAD) / SR 1639 (INFINITY ROAD) INTERSECTION IN DURHAM. INTERSECTION IMPROVEMENTS.                                                                     | HIGHWAY        | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                   | U-5516     | REGION C                                      | REGION C                                     | SCHEDULED FOR DELIVERY                                   | WILL BE REPRIORITIZED                                   | 2026                                                     | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | PROJECT UNCOMMITTED                          | 2026                                                  | FUNDED FOR PRELIMINARY ENGINEERING ONLY              | PROJECT UNCOMMITTED                       | 2028                                                     | FUNDED FOR PRELIMINARY ENGINEERING ONLY                 | PROJECT UNCOMMITTED                          |                                                       |                       |

| ESSENTIAL PROJECT INFORMATION |                                |                                                                                                                             |         |             |                                                    |            | PRIORITIZATION INFORMATION                             |                                                    |                                                                   |                                                                  | SCHEDULE INFORMATION                                              |                                                                  |                                                    |                                                             |                                                            |                                              |                                                                   |                                                                  |                                                    |                                                                   |                             |
|-------------------------------|--------------------------------|-----------------------------------------------------------------------------------------------------------------------------|---------|-------------|----------------------------------------------------|------------|--------------------------------------------------------|----------------------------------------------------|-------------------------------------------------------------------|------------------------------------------------------------------|-------------------------------------------------------------------|------------------------------------------------------------------|----------------------------------------------------|-------------------------------------------------------------|------------------------------------------------------------|----------------------------------------------|-------------------------------------------------------------------|------------------------------------------------------------------|----------------------------------------------------|-------------------------------------------------------------------|-----------------------------|
| COUNTY(S)                     | ROUTE/CITY                     | DESCRIPTION                                                                                                                 | MODE    | DIVISION(S) | MPOs/RPOs                                          | PROJECT ID | STI FUNDING<br>CATEGORY DRAFT<br>STIP (AUGUST<br>2022) | STI FUNDING<br>CATEGORY FINAL<br>STIP (MARCH 2023) | PRIORITIZATION<br>STATUS<br>DRAFT 2024-2033 STIP<br>(AUGUST 2022) | PRIORITIZATION<br>STATUS<br>FINAL 2024-2033 STIP<br>(MARCH 2023) | RIGHT-OF-WAY<br>SCHEDULE<br>DRAFT 2024-2033 STIP<br>(AUGUST 2022) | RIGHT-OF-WAY<br>SCHEDULE<br>FINAL 2024-2033 STIP<br>(MARCH 2023) | RIGHT-OF-WAY DRAFT<br>STIP TO FINAL STIP<br>CHANGE | UTILITIES SCHEDULE<br>DRAFT 2024-2033 STIP<br>(AUGUST 2022) | UTILITIES SCHEDULE<br>FINAL 2024-2033 STIP<br>(MARCH 2023) | UTILITIES DRAFT STIP<br>TO FINAL STIP CHANGE | CONSTRUCTION<br>SCHEDULE<br>DRAFT 2024-2033 STIP<br>(AUGUST 2022) | CONSTRUCTION<br>SCHEDULE<br>FINAL 2024-2033 STIP<br>(MARCH 2023) | CONSTRUCTION DRAFT<br>STIP TO FINAL STIP<br>CHANGE | SCHEDULE<br>CHANGE DUE<br>TO DELIVERY<br>(NOT DUE TO<br>FUNDING)? | PROJECT<br>PART OF<br>SWAP? |
| WAKE, DURHAM                  | US 70 (GLENWOOD AVENUE)        | WEST OF SR 3067 (T.W. ALEXANDER DRIVE) TO I-540 IN RALEIGH. UPGRADE ROADWAY TO IMPROVE CAPACITY, SAFETY AND TRAFFIC         | HIGHWAY | 5           | CAPITAL AREA MPO, DURHAM-CHAPEL HILL-CARRBORO MPO  | U-5518     | STATEWIDE MOBILITY                                     | STATEWIDE MOBILITY                                 | SCHEDULED FOR DELIVERY                                            | SCHEDULED FOR DELIVERY                                           | 2025                                                              | 2026                                                             | 1 YEAR DELAY                                       | 2025                                                        | 2026                                                       | 1 YEAR DELAY                                 | 2025                                                              | 2026                                                             | 1 YEAR DELAY                                       |                                                                   |                             |
| DURHAM                        | US 15 / US 501                 | SR 1116 (GARRETT ROAD) IN DURHAM. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.                                             | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5717     | STATEWIDE MOBILITY                                     | STATEWIDE MOBILITY                                 | SCHEDULED FOR DELIVERY                                            | SCHEDULED FOR DELIVERY                                           | UNDERWAY                                                          | UNDERWAY                                                         | NO CHANGE                                          | UNDERWAY                                                    | UNDERWAY                                                   | NO CHANGE                                    | 2026                                                              | 2027                                                             | 1 YEAR DELAY                                       |                                                                   |                             |
| DURHAM                        | US 70 (MIAMI BOULEVARD)        | LYNN ROAD TO SR 1959 (SOUTH MIAMI BOULEVARD) / SR 1811 (SHERRON ROAD).                                                      | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5720A    | STATEWIDE MOBILITY                                     | STATEWIDE MOBILITY                                 | WILL BE REPRIORITIZED                                             | WILL BE REPRIORITIZED                                            | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | NO CHANGE                                          | FUNDED FOR PRELIMINARY ENGINEERING ONLY                     | FUNDED FOR PRELIMINARY ENGINEERING ONLY                    | NO CHANGE                                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | NO CHANGE                                          |                                                                   |                             |
| DURHAM                        | US 70 (MIAMI BOULEVARD)        | SR 1959 (SOUTH MIAMI BOULEVARD) / SR 1811 (SHERRON ROAD) TO EAST OF SR 2095 (PAGE ROAD EXTENSION).                          | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5720B    | STATEWIDE MOBILITY                                     | STATEWIDE MOBILITY                                 | SCHEDULED FOR DELIVERY                                            | WILL BE REPRIORITIZED                                            | 2027                                                              | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | PROJECT UNCOMMITTED                                | 2027                                                        | FUNDED FOR PRELIMINARY ENGINEERING ONLY                    | PROJECT UNCOMMITTED                          | 2030                                                              | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | PROJECT UNCOMMITTED                                |                                                                   | YES                         |
| ORANGE, DURHAM                | NC 54                          | WEST OF US 15 / US 501 IN ORANGE COUNTY TO EAST OF SR 1110 (BARBEE CHAPEL ROAD) IN DURHAM COUNTY. UPGRADE ROADWAY           | HIGHWAY | 5, 7        | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5774B    | REGION C, D                                            | REGION C, D                                        | SCHEDULED FOR DELIVERY                                            | WILL BE REPRIORITIZED                                            | 2027                                                              | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | PROJECT UNCOMMITTED                                | 2027                                                        | FUNDED FOR PRELIMINARY ENGINEERING ONLY                    | PROJECT UNCOMMITTED                          | 2030                                                              | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | PROJECT UNCOMMITTED                                |                                                                   | YES                         |
| DURHAM                        | NC 54                          | EAST OF SR1110 (BARBEE CHAPEL ROAD) TO EAST OF LITTLE CREEK. UPGRADE ROADWAY CORRIDOR.                                      | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5774C    | REGION C                                               | REGION C                                           | WILL BE REPRIORITIZED                                             | WILL BE REPRIORITIZED                                            | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | NO CHANGE                                          | FUNDED FOR PRELIMINARY ENGINEERING ONLY                     | FUNDED FOR PRELIMINARY ENGINEERING ONLY                    | NO CHANGE                                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | NO CHANGE                                          |                                                                   |                             |
| DURHAM                        | I-40, NC 54                    | EAST OF LITTLE CREEK TO EAST OF I-40. UPGRADE ROADWAY CORRIDOR AND CONSTRUCT INTERCHANGE IMPROVEMENTS AT I-40.              | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5774F    | STATEWIDE MOBILITY                                     | STATEWIDE MOBILITY                                 | WILL BE REPRIORITIZED                                             | SCHEDULED FOR DELIVERY                                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | 2028                                                             | PROJECT BECOMES COMMITTED                          | FUNDED FOR PRELIMINARY ENGINEERING ONLY                     | 2028                                                       | PROJECT BECOMES COMMITTED                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | 2031                                                             | PROJECT BECOMES COMMITTED                          |                                                                   | YES                         |
| DURHAM                        | WOODCROFT PARKWAY EXTENSION    | SR 1116 (GARRETT ROAD) TO NC 751 (HOPE VALLEY ROAD) IN DURHAM. CONSTRUCT ROADWAY ON NEW ALIGNMENT.                          | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5823     | DIVISION 5                                             | DIVISION 5                                         | SCHEDULED FOR DELIVERY                                            | SCHEDULED FOR DELIVERY                                           | 2024                                                              | 2024                                                             | NO CHANGE                                          | 2024                                                        | 2024                                                       | NO CHANGE                                    | 2025                                                              | 2025                                                             | NO CHANGE                                          |                                                                   |                             |
| ORANGE                        | SR 1009 (SOUTH CHURTON STREET) | I-40 TO ENO RIVER IN HILLSBOROUGH. WIDEN TO MULTILANES.                                                                     | HIGHWAY | 7           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5845     | DIVISION 7                                             | DIVISION 7                                         | SCHEDULED FOR DELIVERY                                            | SCHEDULED FOR DELIVERY                                           | 2028                                                              | 2028                                                             | NO CHANGE                                          | 2028                                                        | 2028                                                       | NO CHANGE                                    | 2031                                                              | 2031                                                             | NO CHANGE                                          |                                                                   |                             |
| DURHAM                        | I-885                          | I-40 TO NC 147 IN DURHAM. ADD LANES AND REHABILITATE PAVEMENT.                                                              | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5934     | STATEWIDE MOBILITY                                     | STATEWIDE MOBILITY                                 | SCHEDULED FOR DELIVERY                                            | SCHEDULED FOR DELIVERY                                           | 2028                                                              | 2028                                                             | NO CHANGE                                          | 2028                                                        | 2028                                                       | NO CHANGE                                    | 2029                                                              | 2029                                                             | NO CHANGE                                          |                                                                   |                             |
| DURHAM                        | NC 147 (DURHAM FREEWAY)        | SR 1127 (WEST CHAPEL HILL STREET) TO BRIGGS AVENUE IN DURHAM. CONSTRUCT AUXILIARY LANES AND OPERATIONAL IMPROVEMENTS.       | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-5937     | STATEWIDE MOBILITY                                     | STATEWIDE MOBILITY                                 | WILL BE REPRIORITIZED                                             | WILL BE REPRIORITIZED                                            | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | NO CHANGE                                          | FUNDED FOR PRELIMINARY ENGINEERING ONLY                     | FUNDED FOR PRELIMINARY ENGINEERING ONLY                    | NO CHANGE                                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | NO CHANGE                                          |                                                                   |                             |
| DURHAM                        | SR 1118 (FAYETTEVILLE ROAD)    | WOODCROFT PARKWAY TO BARBEE ROAD IN DURHAM. WIDEN TO 4-LANE DIVIDED FACILITY WITH BICYCLE / PEDESTRIAN ACCOMMODATIONS.      | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-6021     | DIVISION 5                                             | DIVISION 5                                         | SCHEDULED FOR DELIVERY                                            | WILL BE REPRIORITIZED                                            | 2028                                                              | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | PROJECT UNCOMMITTED                                | 2028                                                        | FUNDED FOR PRELIMINARY ENGINEERING ONLY                    | PROJECT UNCOMMITTED                          | 2031                                                              | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | PROJECT UNCOMMITTED                                |                                                                   | YES                         |
| DURHAM                        | US 15 / US 501                 | I-40, SR (MOUNT MORIAH ROAD), AND SOUTHWEST DURHAM PARKWAY IN DURHAM. IMPROVE INTERCHANGE / INTERSECTION AREA.              | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-6067     | STATEWIDE MOBILITY                                     | STATEWIDE MOBILITY                                 | WILL BE REPRIORITIZED                                             | WILL BE REPRIORITIZED                                            | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | NO CHANGE                                          | FUNDED FOR PRELIMINARY ENGINEERING ONLY                     | FUNDED FOR PRELIMINARY ENGINEERING ONLY                    | NO CHANGE                                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                          | NO CHANGE                                          |                                                                   |                             |
| DURHAM                        | NC 55                          | MERIDIAN PARKWAY TO I-40 INTERCHANGE IN DURHAM. ADD THIRD SOUTHBOUND LANE AND UPGRADE RAMP TERMINALS.                       | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-6118     | NOT FUNDED                                             | DIVISION 5                                         | WILL BE REPRIORITIZED                                             | SCHEDULED FOR DELIVERY                                           | NOT FUNDED                                                        | 2028                                                             | PROJECT BECOMES COMMITTED                          | NOT FUNDED                                                  | 2028                                                       | PROJECT BECOMES COMMITTED                    | NOT FUNDED                                                        | 2029                                                             | PROJECT BECOMES COMMITTED                          |                                                                   | YES                         |
| DURHAM                        | NC 98 (HOLLOWAY STREET)        | SR 1938 (JUNCTION ROAD) TO SR 1919 (LYNN ROAD) IN DURHAM. CONSTRUCT SAFETY IMPROVEMENTS AND WIDEN TO ADD MEDIAN,            | HIGHWAY | 5           | DURHAM-CHAPEL HILL-CARRBORO MPO                    | U-6120     | DIVISION 5                                             | DIVISION 5                                         | WILL BE REPRIORITIZED                                             | SCHEDULED FOR DELIVERY                                           | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | 2028                                                             | PROJECT BECOMES COMMITTED                          | FUNDED FOR PRELIMINARY ENGINEERING ONLY                     | 2028                                                       | PROJECT BECOMES COMMITTED                    | FUNDED FOR PRELIMINARY ENGINEERING ONLY                           | 2030                                                             | PROJECT BECOMES COMMITTED                          |                                                                   | YES                         |
| CHATHAM, ORANGE               | US 15 / US 501                 | US 64 BYPASS TO SR 1919 (SMITH LEVEL ROAD). CONVERT REMAINING NON-SYNCHRONIZED SECTIONS OF FACILITY TO SYNCHRONIZED STREET. | HIGHWAY | 8, 7        | TRIANGLE AREA RPO, DURHAM-CHAPEL HILL-CARRBORO MPO | U-6192     | DIVISION 8, 7                                          | DIVISION 8, 7                                      | SCHEDULED FOR DELIVERY                                            | SCHEDULED FOR DELIVERY                                           | 2027                                                              | 2028                                                             | 1 YEAR DELAY                                       | 2027                                                        | 2028                                                       | 1 YEAR DELAY                                 | 2030                                                              | 2031                                                             | 1 YEAR DELAY                                       |                                                                   |                             |