



**TRIANGLE WEST**  
Transportation Planning Organization


# Status Report on Locally Administered Projects (LAP)

Colleen McGue, Triangle West TPO  
[Colleen.mcgue@twtpo.org](mailto:Colleen.mcgue@twtpo.org)

2025

# What are Locally Administered Projects?

---



01

Projects are administered by Triangle West TPO member jurisdictions

02

Projects are almost exclusively bicycle, pedestrian, and transit modes

03

Funded using federal funding sources and typically have a 20% minimum non-federal match

04

NCDOT staff advise, approve, and oversee the expenditures of LAP funds

# Overview

In November of 2021, the Triangle West TPO Board adopted the TPO's Federal Funding Policy (updated Fall 2023).

Policy states that recipients will provide a brief report on the status of their LAP projects twice a year.

In addition to projects funded through the TPO's Regional Flexible Funding (RFF), this report includes projects funded through STI/SPOT process.

Please provide feedback on how this report can be modified to be most useful.



# Typical Project Delivery Steps

---



## PROJECT SETUP PHASE

- Program Project in STIP and TIP
- Identify Sources of Local Match
- Execute Municipal Agreement between NCDOT and Local Government Agency



## ENGINEERING PHASE

- Procure Professional Services (Consultant)
- Prepare Environmental Document
- Prepare Design Plans



## RIGHT-OF-WAY PHASE

- Right-of-Way Acquisition
- Utility Location
- Receive Right-of-Way Certification from NCDOT
- Prepare Contract Proposal and Estimate (PS&E)



## CONSTRUCTION PHASE

- Advertise and Let Construction Contract
- Construction & Administration
- Final Inspection
- Final Reimbursement



## PROJECT CLOSEOUT

# Federal Funding Sources

**CMAQ** - Congestion Mitigation and Air Quality

**CRP** – Carbon Reduction Program

**RAISE** — Rebuilding American Infrastructure with Sustainability and Equity

**SRTS** — Safe Routes to School


**STBGDA** — Surface Transportation Block Grant (Direct Allocation)

**TAP** — Transportation Alternatives Program

**TAPDA** — Transportation Alternatives Program (Direct Allocation)

# Tringle West: All LAP Projects

- **51 Total projects in various stages of development:**
  - Town of Carrboro: 10 projects
  - Town of Chapel Hill: 11 projects (1 managed by NCDOT)
  - City of Durham: 21 projects
  - Chatham County: 1 project
  - Orange County: 2 projects
  - GoTriangle: 5 projects
  - Research Triangle Park: 1 project
- **Number of projects by phase:**
  - Project Setup: 19 (9 new projects!)
  - Engineering: 16
  - Right-of-Way: 7
  - Construction: 4
  - Project Closeout: 6






# Town of Carrboro Locally Administered Projects

## Under Construction:

- U-4726DF: Bicycle detector loops at selected intersections

## New Projects:

- BL-0149: Bike Plan Implementation
- BL-0151: Bolin Creek Greenway Phase 2






# Chatham County Locally Administered Projects

## New Project:

- HL-0156: Electric Vehicle Charging Stations (Various Locations)





# Town of Chapel Hill Locally Administered Projects

## Project Closeout:


- C-5179: North Estes Drive (SR 1750)
- U-4726IK: Multiuse Path along Homestead Road

## Under Construction:

- EB-5721: Trail along US 15/501

## New Projects:

- TL-0066: Battery Electric Bus Purchase
- BL-0150: Sidewalk Gap Project





# City of Durham Locally Administered Projects

## Project Closeouts:


- C-5183B: Sidewalks along Aston Avenue
- C-5605E: Bicycle Lane Striping
- C-5605I: Neighborhood Bike Routes I

## Under Construction:

- C-5605H: Downtown Wayfinding Program

## New Projects:

- TL-0065: Battery Electric Bus Purchase






# Durham County Locally Administered Projects

## New Projects:

- TBD: Durham Roxboro Rail Trail Project (NCDOT on behalf of Durham County, Person County, and City of Durham)






# Orange County Locally Administered Projects

## Project Closeout:

- TL-0026: Orange County Transportation Services Bus Shelters

## New Project:

- BL-0139: Orange Grove Road Sidewalk






# GoTriangle Locally Administered Projects

## New Project:

- TL-0064: Mobility Hub






# Research Triangle Park Locally Administered Projects


## New Project:

- BL-0152: Davis Drive Path





# Mobility Forward Study



Still waiting to get the federal funding agreement for the Prioritization Process Pilot Program in place. As soon as that is in place, we can get the RFOI underway.



**TRIANGLE WEST**  
Transportation Planning Organization

**Questions?**