

Transportation Improvement Program Amendment #9
Summary Sheet

- **EB-5703 Lasalle Street Sidewalks:** Delay ROW from FY21 to 22 to allow additional time for planning and design.
- **HL-0045 Exchange Park Lane Bridge Repair:** Delay CON from FY21 to 22 to allow additional time for execution of municipal agreement.
- **I-5995 I-40, East of NC 147 to Airport Boulevard, Pavement Rehabilitation:** Delay CON from FY25 to 27 to reflect the latest interstate maintenance prioritization.
- **I-5998 I-540, I-40 in Durham to US 70 in Raleigh, Pavement Rehabilitation:** Delay CON from FY25 to 26 to reflect the latest interstate maintenance prioritization.
- **I-6000 I-540, I-40 in Durham to US 1 in Raleigh, Bridge Preservation:** Delay CON from FY25 to 26 to reflect the latest interstate maintenance prioritization.
- **P-5717 Cornwallis Road Grade Separation:** Delay CON from FY23 to 24 to allow additional time for ROW and utilities.
- **U-4724 Cornwallis Road Bicycle and Pedestrian:** Delay ROW from FY21 to 22 to allow additional time for planning and design.
- **U-5823 Woodcroft Parkway Extension:** Delay ROW from FY22 to 24 to allow additional time for planning and design.