

MEMORANDUM

To: DCHC MPO Board

From: DCHC MPO Lead Planning Agency

Date: July 22, 2015

Subject: **Lead Planning Agency (LPA) Staff Report**

This memorandum provides a summary status of tasks for projects in the FY 2014-2015 Unified Planning Work Program.

- Indicates that task is ongoing and not complete.
- ✓ Indicates that task is complete.

FY 2014-2015 Unified Planning Work Program (UPWP) – Projects

Comprehensive Transportation Plan (CTP)

- ✓ Deficiency Analysis – December 2014-January 2015
- ✓ Release Draft CTP Deficiency Analysis for Public Comment – February 2015
- ✓ Draft CTP Deficiency Analysis Coordination with local agencies – February 2015
- Draft CTP to Local Jurisdictions - September 2015
- MPO Adopt CTP – November 2015
- NCDOT BOT Adopt CTP – January 2016
- Final CTP documentation and distribution – January 2016

MPO Community Viz. Scenarios Planning and Visualization -2.0

- ✓ Field verification – Complete
- ✓ Consultant Selection – October 2014
- ✓ Focus Groups/Delphi Process – FY 2015
- Model update and testing – FY 2015
- Model/Scenario Building – FY 2015

2014/2015 Base Year Data Collection (Traffic/Travel Time/Crash/Transit)

- ✓ Data collection (Volume/Trucks/Travel Time/Speed) – Fall 2014
- ✓ Data collection (Volume/Trucks/Travel Time/Speed) – Spring 2015
- ✓ Transit data collection – Fall 2014/Spring 2015

GIS Online (AGOL)/Data Management

- ✓ AGOL integration with the DCHCMPO Website – September 2014
- ✓ Portal for public interactive mapping – On going
- ✓ Maintenance and updates – On gong

MPO Congestion Management Process CMP

- ✓ 2014 Report – Under review
- ✓ Mobility Report Card – Draft report under review

- Congestion monitoring – Continuously – On going

MPO Website Update

- ✓ Mapping integration – September 2014
- ✓ Content Editor & System Administration Training – September/October 2014
- ✓ Quality Assurance & Technology Transfer
- ✓ Agenda Portal – September/October 2014
- ✓ Launch Stage/Testing – January 26, 2015
- Post Launch Services – On going

Triangle Regional Model Update

- Household Survey – Pilot February-June 2015
- Onboard Transit Survey – Pilot February-June 2015
- Parking Survey – underway
- Household Survey – October 2015-January 2016
- Onboard Transit Survey – October 2015-January 2016

MPO Environmental Justice (EJ) Report

- ✓ Review of Draft Environmental Justice Report by NCDOT/FHWA – January 2015
- ✓ Release Draft Environmental Justice Report for Public Comment – February 2015
- ✓ MPO Board approves Environmental Justice Report – April 8 2015

MAP-21 Performance Measurement

Draft TIP

Regional Freight Plan – Consultant Selection/Contract Approval Complete. Kick-off July 2015

Regional/State Coordination